WWTU Project Payments

As of July 15, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, II, II},IV,V
Engineer 2001 estimate $12.5 M
Design: Division 11, 1l (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 ' $ 919,038.00 | $  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00|$ 227,300.00| % 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division I, i, lli & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 | $ 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 262200000 $ (10,030.59)|$ 2,611,969.41 8% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division |1 (Atlas Excavating Inc) $ 3,846,947.00 $ (108,921.85)| $ 3,738,025.15| % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division HI (Atlas Excavating Inc.) $ 194858500 % (35878.15)|$ 1,912,706.85 |8 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 [ § 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | § 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | § - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | § 175.75 $ 175.75 100.00%
James Erwin 3 1,204.50 $ 1,204.50 | § 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | $ 218,722.26 | § - $ 218,722.26 93.83%
Construction: Division IV (INDOT) $ 255984394 | $ 82,11455|% 264195849 |% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 % 151,741.00|$ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,981,079.49 ' $ - $ 4,981,079.49
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15419,124.15 | $ 15163,777.49 | § - $ 15,163,777.49
2. Northside Regional Lift Station and ForceMains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates 3 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
| |Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $  361,300.00 | % 25,176.00 - $ 25,176.00 118.43%
| Construction Engineering: (CGreeley & Hansen). 1% 50830000 § 19850000 § 7068000018 57222600 $§ 2641800 $ 59864400, %
Construction: (RL Tumner Corp) $ 2,793,000.00 $ 2,793,000.00 [ $ 2,143,453.00 - $ 2,143,453.00
Construction Retainage: (Stock Yards Bank & Trust) $  238,162.00 - $ 238,162.00
2012 SRF LOAN $ 4,200,000.00 | $ 3,941,477.00 | $ 26,418.00 | $ 3,967,895.00 94.47%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|$ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 402,699.43 | § - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

As of July 15, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 49,590.00 $ 49,590.00 95.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | % 4,567.00 | $ - $ 4,567.00 114.18%
IMPROVEMENT FUND $ 70,400.00 | § - $ 70,400.00 | $ 68,357.00 - $ 68,357.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | § 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $  210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 $ 145358 | $ 1,258453.58 |$ 1,195201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 { $ 15,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 { $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 |$ 153,370.19 | § - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | $ (5454.00) $ 22603350 |$%  226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 4916725 $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | § 573.00 | $ 52,957.00 | $ 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $ (4,881.00)) $ 328157.75|$  320,091.03 | § - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 12422700 | $ 311,727.00 | $ 227,155.89 $ 227,155.89 72.87%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34110001 % 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 {$  282,801.54 | § - $ 282,801.54
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 1,829.42 $ 1,829.42 1.58%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 | % 84,374.10 | § - $ 84,374.10 4.31%
2014 CONSTRUCTION FUND $ 2,074,300.00 | § - $ 2,074,300.00 | $ 86,203.52 | $ - $ 86,203.52 4.16%
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 62362047 |'$ 109,063.14 |$ 7326836118 579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 |$ 732,683.61|$ 57947931 |$ - $ 579,479.31
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WWTU Project Payments

As of July 15, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | § 7,840.00 | $ - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,72460 | $  162,247.60 | $ - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 | $ 86,161.05 | $ 417,869.45 | $ 387,29438 | $ - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 | $ 86,161.05 ' $§ 417,86945|$  387,294.38 | § - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 |$ 50681.00 | $§ 30435810 |$ 29095289 ' § - $ 290,952.89 95.60%
IMPROVEMENT FUND $ 25367710 | $ 50,681.00 | $ 304,358.10 | $  290,952.89 | § - $ 290,952.89
15. Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | § 72,200.00 | $ - $ 72,200.00 95.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | § 4,231.58 | § - $ 4,231.58 105.79%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | § - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 127,400.00 | $ - $  127,400.00 | $ 77,541.58 | $ - $ 77,541.58
16. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | § - $ 190,335.04 |$  190,328.41 | § - $ 190,328.41
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